Tlerracon

July 7, 200¢

Mr Stevan J. Faryan

U.S. EPA Region 5

Emergency Response Branch

77 W. .zckson Blvd. EPA Region 5 Rec

chioag 160604 IINEDN

RE: Addendum to Removal Action Work Plan
Elgin Salvage Yard — Jefferson Avenue Site
20 Jefferson Avenue, Elgin, lllinois
Terracon Project No. 11077052

Dear M-. Faryan:

This letzr will serve to provide a formal response to U.S. EPA’'s comments regarding the
Remov a1 Action Work Plan prepared by Terracon Consultants, Inc. (Terracon) on behalf of the
City of Elgin for the above referenced site. The Work Plan was dated May 8, 2009 and your
comments were provided in an e-mail dated May 12, 2009.

1 Sections 2.3, Page 7 — The concentrations of TCLP chromium referenced in the work
olan were in units of milligrams per liter (mg/L).

2. Section 4.1, Page 9 — Based on the current poor condition of the drums and their unsafe
stacking arrangement, the drums will be treated with extreme care during the drum
rspection and initial stabilization process. Terracon’s subcontractor, SET
=nvironmental (SET), will perform the work as follows: The concrete floor around the
1-um pallets will be covered with oil dry and circumscribed with a boom. Using a boom
ift, SET will inspect the contents of the drum. If the contents appear to be a metal
powder, a small sample will be collected from the drum and an oil test will be conducted
o confirm non-reactivity. The top layer of the drum will be covered with mineral oil to
orevent dust from becoming airborne and to protect the contents from moisture. The top
>f the drums will be covered with plastic. The drums on the pallet will be braced
rogether with two ratchet straps. The pallet will be place on the drum staging area using
3 telescopic fork lift.

The drums will be staged on two layers of polyethylene on the concrete floor within the
an-site open shed (toward the south end). Oil dry will be placed around the drums to
absorb any leakage. Booms will be placed around the plastic to act as a temporary
sontainment berm.

“ue to heightened concern regarding the potential flammability and/or reactivity of the
Tietal fines, SET will take further safety precautions to include:

¢ Notification of Elgin Fire Department in advance of the site activities;
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e Placement of a dump trailer of sand on-site and a skid steer to allow a drum that
experiences an extreme reaction to be buried;

o Placement of Type D fire extinguishers in accessible locations to control any
smaller fires; and

o Personnel moving or inspecting the drums and/or metal fines will use Kevlar
turnout gear using Level C PPE and those collecting samples will use Kevlar
suits, chemical gloves and Level C PPE.

3. Secton 4.1 Page 9 — SET will provide a quad gas meter that will have sensors for
xxygen (O,), hydrogen sulfide (H,S), lower explosive limit (LEL) and a photoionization
iatector (PID).

4. 3Secton 4.4.1 — Laboratory Testing — We concur with your summary of the analytical
~ork that will be performed to support the identification of the waste streams. Based on
J.S. EPA’'s comments, the metal fines and magnesium turnings will be tested for
lammability and reactivity. It is anticipated that the analytical testing will be performed
a» SZT's forensic laboratory for unknown identification.

5. Section 4.2, Page 11 — Terracon has contacted U.S. EPA Region 6 to confirm the
»oposed disposal facility for the gas cylinders (SET's Houston TX EPA ID No.
[XD055135388) is an acceptable disposal facility pursuant to the CERCLA off-site rule
300 440). Mr. Wilkkin R. Shannon of U.S. EPA provided confirmation of this by e-mail on
June 9, 2009 and indicated that the last inspection of this facility was conducted on
3.27/08.

6. Section 5.0 — Reporting — Terracon acknowledges that U.S. EPA will require
documentation of the completion of the remedial action including copies of manifests,
analytical reports, and waste profile sheets.

Qu- tentative schedule is to initiate the drum and cylinder testing and staging operation on July
13, 2003 The on-site work will require approximately three days and the laboratory testing will
take approximately one week. Upon completion of the laboratory work and data evaluation,
Terrazon will issue a report of the Phase | activity that will include recommendations, costs and
schedule for final off-site disposition of these materials.

Thank you for your assistance. If you require any further clarification of the above items, please
feel free: to contact us.

Sincerely,
Terrazon Censultants, Inc.

Yt 7'4,4/244 '

{
John M Nardozzi, P.E.
Principz.|



